

SECRET

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050105-2

TO: Inspection Branch/PD/OL

DATE 26 September 1962

REPORT PERIOD: September 1962

CONTRACT # _____

REPORT # 2
(If final, so state)

25X1A

Contractor _____

Address _____

Commodity/Service Stereo- Classification _____

comparator

No. Of Prototypes 1 Contract Completion Date _____

25X1

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement

☐ Unsatisfactory

Comments: Partial cost of options received. Action pending receipt of total cost involved in option 2.

Recommended Action: _____

Date of last visit to Contractor's Plant: December 1961

25X1A

Declass Review by NIMA/DOD

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050105-2

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification